Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 : (505) 552-6654
(505) 552-6011 , (505) 562-6655

RECLAMATION PROJECT UPDATE As OF /Ay 28, /7772

TO: Governor Harry Early ' ‘ %\
FROM: Jim Olsen, Jr., PE-Reclamation Project Mamge%&\

1) Scrapers continued placing soil cover on and around the Rio Moquino bench ;
. dozers continued sloping work on JP-WS-17; trucks continued with hauling protore
from JP-24 and JP-PS-25;

2) James Ranch continued seeding slope areas in the South Paguate.

3) The Work Package letter was lost by BIA and so will be reclrculated to the Contracting _
Officer ;

4) The Executive Summary for April, 1992 was distributed;

5) The latest aerial photos from TR Mann were picked up on Friday;
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6) Some students and teachers from Laguna Elementary and Malcolm X School (in Berkeley
California) visited the site on Thursday, May 14;

7) A letter on the proposed release of the old Jackpile Housmg Area was c:rculated for review
by Council and BIA; )

8) Continental Divide Electrical Co-Op removed an old power line which was crossing theold
279 Highway near the South Paguate Pit area.
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RPM Suspense Log

asor_ /NAY 20, /782

ITEM STATUS EST. COMPLETION
o Akn o ob ol s b R ok e o e o S A o e S 0 2k e S D0 e e
Semi-Annual )
Aerial photos completed 5/15/92
| TR Mann
computing
volumes; 5/22/92
Post-Reclamation under review 6/30/92
Long-term by BIA, LCC
Monitoring &
Management Plan
9th Environmental completed 5/14/92
Monitoring Report
Work Package letter sent to 3/28/92
Closeouts BIA 2/28/92;
awaiting signature :
of Contracting Officer 777
Semi-Annual ASSAGALI Labs 5/31/92
Water Sampling
Health & Safety Weston Engineering 6/1/92
Audit
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for records and
volume checks;

2nd "draft” to BIA
for review and
comment;

to BIA;

to BIA Contracting

Officer;

being scheduled;

pending schedule;
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Office of;

PUEBLO OF LAGUNA

P.O. BOX 194
LAGUNA, NEW MEXICO 87026

(505) 243-7616
The Governor (505) 552-6654
The Secretary (505) 552-6655
The Treasurer

CONFIDENTIAL

638 Contracts--SPECIAL PROJECTS

To: Governor Harry Early /)(
b\
FROM: Jim Olsen, Jr., PE

. 2 ‘
SUBJ: SPECIAL PROJECTS UPDATE as of leA ( ‘/(,3/ /2972

1) A meeting is planned for Thursday, May 21,at=8:00 am with BIA, LCCgand myself to
formalize the contract documents for the*Paguate Dafttgepairs an igation system

construction. In addition, the adminjstrative procedures 0 e reporting functions
and lines of communications w111 hef formalized. :
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